
KidsFirst Project Timeline

Activity Time Period
1. Task Force establishes proposed design for Quality Ratings and

Tiered Reimbursement program
June 2004 to
September 2004

2. Public hearings October 2004
3. Task Force reviews and acts on proposed revisions to program.

Technical assistance support programs identified for inclusion.

Final program developed into budget proposal for Governor.

November 2004 to
December 2004

4. Governor and staff review budget proposal for inclusion in
Governor’s biennial budget request to the legislature

December 2004 to
January 2005

5. Legislature considers, then passes biennial budget bill.  Governor
reviews for vetoes, then signs the biennial budget.

DWD and DHFS develop project implementation plan.

January 2005 to
June/July 2005

6. Development of Quality Ratings and Tiered Reimbursement program

DWD makes changes to automated systems in order to implement
the Quality Ratings/Tiered Reimbursement program.  
Changes include establishing linkages with DHFS Bureau of
Regulation and Licensing, the Registry, Child Care Resource and
Referral agencies, DPI Food Program, and others.

DWD and DHFS pursue changes to administrative rule language to
enable program implementation.  DWD Child Care Section notifies
federal DHHS of impending changes to subsidy program.

DWD conducts public information campaign to prepare child care
providers for new program.

Technical assistance components put into place.

Program evaluation component contracted out and then developed.

July 2005 to
July 2006

7. Quality Ratings/Tiered Reimbursement Program begins. July 2006
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